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The purpose of this modification is to incorporate Approved Funding Program (AFP) numbers 13& 14
establish contract ceiling for travel expenses: and make administrative corrections.

Contract No. DE-ACO08-01RW 12101 is hereby modified as follows:

. Clause B.3, ESTIMATED COST AND FEE paragraph (b), is revised to reflect an inter/intra office
transfer of ($14,580,097); a decrease of (§262,103) in WAD ICGR (99-1CGRY); an increase of $116,274 in
Safeguard & Security; and an increase of $150 in BSC Support to BN, which appears on Approved Funding

Program (AFP) numbers 13 & 14 of fiscal year 2001.

2

2. As aresult of the aforementioned revision per Clause B.3, ESTIMATED COST AND FEE ., paragraph

(a)(1), there is a net decrease in the estimated cost of ($14,725,776). Therefore, the estimated cost for fiscal

year 2001 is revised from $165,036,933 to $150,311,157.

Accordingly, Clause B.3 is revised as follows:

(b) The estimated cost of the specified contract period, exclusive of the base and award fees, if any, is as

fotiows:
Estimated Cost
Contract Period: November 14, 2000, through September 30, 2001

Contract Line [tems

Summary of Direct Costs

L. Mission
a. Yucca Mountain (YMP0021, Rev. 01)
b. Acceptance Transportation and Integration (WAS0011, Rev.00)
c. Program Management & Administration (PMAOO11, Rev.00)
d. Information Management (HRAO0011, Rev.00)
e. Plutonium Disposition (MD1011, Rev.00)
f.  Quality Assurance (QA00021, Rev.01)
g. IWO 98IDSNF06 (FYO0I)
h. IWO NVAO0800 (FYO1)
i. IWONV900101 (FYO1)
j.  ICGR (99-ICGR, Rev. 02)
k. BSC Support to BN
. Safeguards & Security

Total FY 2001 WAD

Inter/intra-office transfers during FYO 1’

II. Waste Management and Restoration

$155,890,000
$894,000
$2,056,000
$2,032,000
$105,000
$5,167,000
$1,470,765
$290,935
$48,000

§0

$52,760
5116,274

$168,122,734
($27,564,577)
30
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1. Construction Programs
V. Work for Others
V. Site Support
VI Maintenance

VII. Reimbursable Work

VIII.  Administration
a. Lease Termination Liability Reductions

30
$0
50
50
30

30

FY 2001 Estimated Costs

Yucca Mountain Transition Cost (T100011, Rev.01)

Grand Total Estimated Costs (inception-to-date)

$140,558,157

$9,753,000

$150,311,157

3. This modification implements changes in contract funding pursuant to AFP numbers 13 & 14 for fiscal

year 2001. AFP numbers 13 & 14 appear as Attachment | to this modification. The AFP stipulates the
appropriate budget and reporting code distribution of the incremental funding identified below. The
following is a summary of funding changes in AFP numbers 13 & 14:

AFP No. Activities o Amount
13 Incremental Funding - $1,797,647.21

13 Inter/Intra Office Transfers ($14,553,647.21)

14 Incremental Funding $300

14 Inter/Intra Office Transfers ($26,300)
Total ($12,782,000)

In accordance with changes in AFP numbers 13 & 14, funds in the amount of ($12,782,000) are hereby
deobligated from the contract. The total amount of obligated funds from contract inception-to-date is
therefore decreased from $183,474,000 by ($12,782,000) to $170,692,000. Therefore, Clause B.2,
OBLIGATION OF FUNDS, is revised to read as follows:

Pursuant to the clause entitled ,’Obligation of Funds’, total funds in the amount of $170,692,000 have
been allotted for obligation and are available for payment of allowable costs and any fees to be incurred
from the effective date of this contract through the period estimated to end March 31, 2006.

4. Clause H.17 — TRAVEL RESTRICTIONS, Part I — The Schedule, Section H, Special Contract
Requirements, is revised to establish a ceiling for travel expenses. Change paragraph (a) of the clause to
read as follows:



